

# District Timeline

---

- July 1, 2009 - Applications mailed to FDL providers with return date of Aug 7.
- Aug 7- Sept 30–PNT–review applications, verify all state required documents
  - PN Director - rate proposals, negotiations, confirmation of rates
- Oct 1–Dec 1 – PN Director generate/mail 2010 contracts Providers return 2010 Lakeland Contracts by Dec 15, 2009
- **ALL contracts must be signed by DEC 31, 2009!!!**
  
- Oct 1, 2009 – Apps mailed to Manitowoc providers with return date of Nov 15.
- Nov 15-Feb 1 – PNT – review applications, verify all state required documents.
  - PN Director - rate proposals, negotiations, confirmation of rates,
- Feb 1 – Mar 1 – PN Director generate/mail 2010 contracts
- Providers return 2010 Lakeland Contracts by Mar 15, 2010.
- **ALL contracts must be signed by March 31, 2010!!!**
  
- Dec 28, 2009- Apps mailed to Winnebago providers with return date of Feb 14.
- Feb14-May 15–PNT– review applications & verify all state required documents.
  - PN Director - rate proposals, negotiations, confirmation of rates,
- Apr 1-June 1 – PN Director generate/mail 2010 contracts
- Providers return 2010 Lakeland Contracts by June 15, 2010
- **ALL contracts must be signed by June 30, 2010!!!**